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February 9, 1988

Chief, Site Investigation and Compliance Branch
Emergency and Remedial Response Division

U.S. Environmental Protection Agency

26 Federal Plaza

New York, New York 10278

Attention: SCP - Carlstadt Project Officer
Dear Sir:

Attached 1is the January 1988 Progress Report for the RI/FS

project at the SCP Carlstadt site. This report has been prepared by

| Dames & Moore, on behalf of the Committee representing the Respondents

| named in the Administrative Order on Consent No. II CERCLA-50114, in
accordance with Paragraph 28B of the Order.

Very truly yours,

DAMES & MOORE

Gerard M. Coscia, P.E.
Project Manager

GMC/ jhm

Attachment

cc: Chief, Superfund Branch
Office of Regional Counsel
U.S. Environmental Protection Agency
Room 437
26 Federal Plaza
New York, New York 10278

T. Armstrong
General Electric

J. Koczan
Dames & Moore

003637

QFFICES WORLDWIDE



file:///XORLn/X-inE

ATTACHMERT 1

SCP RI/FS PROGRESS REPORT
JANUARY, 1988

PROGRESS AND STATUS

1.

The laboratory chemical analysis is still in progress. No problems
have been encountered thus far with respect to holding times, method

detection limits, or general laboratory performance.

A joint meeting was held on January 7, 1988 with EPA, DEP, and PRP
Technical Committee and Dames & Moore to discuss an Operable Unit
Feasibility Study (OUFS) addressing the upper soils at the site. The
EPA called the meeting to discuss, in general terms, their reasons
for seeking an OUFS. As a result of this meeting, a future meeting

was planned to discuss off-site wells.

A meeting was held on January 15, 1988 with EPA, DEP and Dames &
Moore to discuss off-site wells. The EPA identified eight locations
for shallow aquifer and till aquifer wells off-site (four wells ber
aquifer). Dames & Moore presented water level contour maps for both
aquifers based on two sets of water level measurements (July 1987 and
January 1988). Dames & Moore will collect and evaluate additional
information (sewer lines, trenches, Meadowlands pumping) before final

locations of wells are selected.

No comments on the geophysical data had been received from the EPA by
Januai'y 31.

TECHNICAL ISSUES

None
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SCHEDULE

The laboratory program, laboratory data QA review and site
anaiysis are currently on schedule (see POP Revision 6 for revised RI
schedule).
PLANNED ACTIVITIES - FEBRUARY, 1988
1. Complete laboratory program and data QA review.
2. Continue site analysis.

3. Begin draft RI report.

4. Meet with EPA on February 5 to discuss off-site wells.
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